



## MONTHLY WORK REPORT

**Name:** Fidha

**Reporting Period:** April 20, 2026 – May 19, 2026

---

### Works

- **Plusthree Software**
- **Countdown Software**
- **Eduthanzeel Arabic Hosting**
- **Assets Software Hosting**
- **Host Natdemy Lms app**
- **Banking Software**
- **Natdemy Website**
- **Spinning Wheel Form**
- **Wati and Greenads Otp integration and management**

### Status Update:

---

- **Plusthree Software** - Completed
- **Countdown Software** - Completed
- **Eduthanzeel Arabic Hosting** - Completed
- **Assets Software Hosting** - Completed
- **Host Natdemy Lms app** - Complete

- **Banking Software** - On Going Development
- **Natdemy Website** - Completed
- **Spinning Wheel Form** - Completed
- **Wati and Greenads Otp integration and management** - Completed

| Task                       | Description                                                                                                             | Date     | Remark    |
|----------------------------|-------------------------------------------------------------------------------------------------------------------------|----------|-----------|
| Natdemy Subdomain Creation | Created a new testing subdomain <b>test.natdemy.com</b> under the Natdemy domain for development and testing purposes.  | April 20 | Completed |
| Arabic Project Update      | Updated the Arabic project and deployed the latest version to the hosting server.                                       | April 20 | Completed |
| Plusthree Domain Setup     | Created the <b>Plusthree subdomain under the Natdemy domain</b> and started the Plusthree project development.          | April 20 | Started   |
| Natdemy Website Update     | Created ordering functionality for the <b>team section on the Natdemy website.</b>                                      | April 20 | Completed |
| Plusthree QR Settings      | Configured QR code settings including <b>entry time QR scanning and entry/exit button options</b> for event management. | April 20 | Completed |
| Plusthree Sales Dashboard  | Created the <b>sales dashboard for the Plusthree system.</b>                                                            | April 21 | Completed |
| WATI Template Creation     | Created a <b>WhatsApp WATI template</b> for communication automation.                                                   | April 21 | Completed |
| SPTL OTP Template          | Created OTP template integration for the                                                                                | April 21 | Completed |

|                            |                                                                                                              |          |           |
|----------------------------|--------------------------------------------------------------------------------------------------------------|----------|-----------|
|                            | system.                                                                                                      |          |           |
| OTP Integration            | Integrated <b>OTP verification into the Plusthree registration form.</b>                                     | April 22 | Completed |
| WATI Automation            | Integrated WhatsApp message automation for <b>registered users aged 16–25 after successful registration.</b> | April 22 | Completed |
| Registration Form UI       | Updated and improved the <b>frontend design of the Plusthree registration form.</b>                          | April 22 | Completed |
| Plusthree Hosting          | Deployed and hosted the <b>Plusthree software system.</b>                                                    | April 23 | Completed |
| SweetAlert Success Message | Added a <b>SweetAlert success message</b> after registration completion.                                     | April 23 | Completed |
| Individual Link Feature    | Implemented a feature to generate <b>individual registration links.</b>                                      | April 23 | Completed |
| Plusthree Dashboard        | Created the <b>main dashboard for the Plusthree system.</b>                                                  | April 24 | Completed |
| Sales Dashboard Bug Fix    | Fixed bugs in the <b>Plusthree sales dashboard.</b>                                                          | April 24 | Completed |
| WATI Template Update       | Created an additional <b>WATI template for communication updates.</b>                                        | April 24 | Completed |
| ID Proof Field Update      | Added <b>ID proof item names and labels</b> in the registration form.                                        | April 25 | Completed |
| Support Dashboard          | Developed a <b>support dashboard for Plusthree management.</b>                                               | April 25 | Completed |

|                           |                                                                                                                     |          |           |
|---------------------------|---------------------------------------------------------------------------------------------------------------------|----------|-----------|
| Dashboard Status Counters | Added <b>rejected, verified, and waiting counters</b> to the dashboard.                                             | April 25 | Completed |
| WATI Bug Fix              | Fixed issues related to the <b>WATI integration</b> .                                                               | April 26 | Completed |
| WATI Payment              | Completed <b>extra payment for WATI service usage</b> .                                                             | April 27 | Completed |
| User Dashboard Statistics | Created a dashboard showing <b>user-wise registration counts including waiting, verified, and rejected status</b> . | April 27 | Completed |
| Plusthree API Development | Developed API endpoints for <b>Plusthree software integration</b> .                                                 | April 27 | Completed |
| Countdown Software        | Created <b>Countdown software and connected it with the Plusthree API</b> .                                         | April 27 | Completed |
| Registration Export       | Added <b>registration export functionality</b> for data management.                                                 | April 28 | Completed |
| Countdown Leaderboard     | Added a <b>leaderboard page in the countdown software</b> .                                                         | April 28 | Completed |
| WhatsApp Campaign Page    | Created and hosted a <b>WhatsApp campaign lead registration page for Plusthree</b> .                                | April 28 | Completed |
| Login System Development  | Developed login systems for <b>individual dashboards, main dashboard, and support dashboard</b> .                   | April 29 | Completed |
| Countdown Software Login  | Created the <b>login page for the countdown software</b> .                                                          | April 29 | Completed |
| Dashboard                 | Fixed bugs in the <b>support dashboard and</b>                                                                      | April 30 | Completed |

|                           |                                                                                         |        |           |
|---------------------------|-----------------------------------------------------------------------------------------|--------|-----------|
| Maintenance               | <b>performed maintenance on Plusthree and Countdown systems.</b>                        |        |           |
| Sales Follow-up Feature   | Added <b>sales follow-up options and login method to the sales dashboard.</b>           | May 1  | Completed |
| Dashboard Filters         | Added <b>filter options to dashboards</b> for improved data viewing.                    | May 2  | Completed |
| Gender & Shoe Size Filter | Added <b>male/female and shoe size filters</b> to the system.                           | May 3  | Completed |
| Staff Webmail Setup       | Created <b>webmail accounts for newly joined staff members.</b>                         | May 4  | Completed |
| WATI Template             | Created a <b>new WATI message template</b> and configured API settings for Plusthree.   | May 5  | Completed |
| Natdemy ID Card System    | Developed <b>ID card form and ID card dashboard for Natdemy.</b>                        | May 8  | Completed |
| Spinning Wheel System     | Created a <b>spinning form and dashboard for prize selection.</b>                       | May 15 | Completed |
| Plusthree Event           | Participated in and supported the <b>Plusthree event operations.</b>                    | May 16 | Completed |
| Entry List Export         | Created an <b>Excel export of the entry list for management and reporting purposes.</b> | May 19 | Completed |

## Quick Summary

- Developed and deployed the **Plusthree software system**, including registration modules, QR entry/exit tracking, API integration, and full system hosting.
- Implemented **OTP verification and WATI WhatsApp API integration** for automated user communication, notifications, and campaign messaging.
- Designed and developed multiple dashboards including **Sales Dashboard, Support Dashboard, User Dashboard, and Admin Dashboard** with filtering, statistics, and registration monitoring.
- Built the **Countdown Software** connected with the Plusthree API and implemented a **leaderboard system** for tracking results.
- Created **QR scanning and event management features** for the Plusthree event, including entry/exit tracking and registration verification.
- Developed additional internal tools including **Natdemy ID Card generation system and a Spinning Wheel registration form with dashboard management**.
- Managed **WATI messaging templates, bug fixes, payment updates, and system maintenance** for WhatsApp communication services.
- Configured **subdomains, login systems, data export features, and WhatsApp campaign registration pages**, and created **new staff webmail accounts**.
- Provided **technical support during the Plusthree event**, including entry list reporting and Excel data preparation.
- Initiated and currently working on **Banking Software System – ongoing development**